

---

**SENATE COMMITTEE AMENDMENTS**

2022 Regular Session

Amendments proposed by Senate Committee on Transportation, Highways and Public Works to Original Senate Bill No. 474 by Senator Womack

---

1 AMENDMENT NO. 1

2 On page 1, on line 16, change "**thirty**" to "**forty-five**"

3 AMENDMENT NO. 2

4 On page 2, delete lines 10 through 25, and insert "**within forty-five days from the**  
5 **discovery of the work to be covered by the change order, unless a redesign of the work**  
6 **is required. If the change order requires redesign, the redesign shall not take more than**  
7 **thirty days following discovery. The contractor shall submit, within ten days of the**  
8 **discovery of the work, a proposal for the estimated cost of the change order upon**  
9 **completion of the redesign. If no redesign is required, then the contractor shall submit**  
10 **within ten days of discovery of the work, a proposal for the estimated cost of the change**  
11 **order. Once the contractor has submitted the cost estimate, the public entity shall have**  
12 **fifteen days to negotiate and approve or reject the contractor's proposed costs of work**  
13 **covered by the change order. Extensions of time may be granted upon mutual written**  
14 **agreement or as necessary for the public entity to obtain governmental approval. The**"