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A RESOLUTION 

  

20-557 

 

IN THE COUNCIL OF THE DISTRICT OF COLUMBIA 

 

July 14, 2014           

 

 

To declare the existence of an emergency with respect to the need to approve Change Orders 

Nos. 002 through 003 to Contract No. DCAM-13-CS-0124 between the District of 

Columbia government and SKANSKA USA BUILDING, INC., for design-build services 

for Brookland Middle School, and to authorize payment to SKANSKA USA 

BUILDING, INC., in the aggregate amount of $2,230,289 for the goods and services 

received and to be received under these change orders. 

 

 

 RESOLVED, BY THE COUNCIL OF THE DISTRICT OF COLUMBIA, That this 

resolution may be cited as the “Change Order Nos. 002 through 003 to Contract No.  DCAM-13-

CS-0124 Approval and Payment Authorization Emergency Declaration Resolution of 2014”. 

 

 Sec. 2.(a)  There exists an immediate need to approve Change Orders Nos. 002 through 

003 to Contract No. DCAM-13-CS-0124 for design-build services for Brookland Middle School 

in the aggregate amount of $2,230,289 and to authorize payment for the goods and services 

received and to be received under these change orders.   

 (b)  The underlying contract was previously approved by the Council (CA20-0170).  

Change Order No. 001 was also previously approved by the Council (CA20-0231).  Thereafter, 

the Department issued Change Order No. 002 with a value of $390,095.  The value of this 

Change Order was less than $1 million; thus, Change Order No. 002 did not require Council 

approval.  

 (c) Change Order No. 003 will cause the aggregate value of Change Orders Nos. 002 and 

003 issued after Council’s approval of the contract to exceed the $1 million threshold under 

section 451 of the District of Columbia Home Rule Act, approved December 24, 1973 (87 Stat. 

803; D.C. Official Code § 1-204.51).   

(d)  Approval of Change Orders Nos. 002 and 003 in the aggregate amount of $2,230,289 

is necessary to compensate SKANSKA USA BUILDING, INC., for work completed and to be 

completed pursuant to Change Orders Nos. 002 through 003 to Contract No. DCAM-13-CS-

0124 for design-build services for Brookland Middle School.   
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Sec. 3.  The Council of the District of Columbia determines that the circumstances 

enumerated in section 2 constitute emergency circumstances making it necessary that the Change 

Orders Nos. 002 through 003 to Contract No. DCAM-13-CS-0124 Approval and Payment 

Authorization Emergency Act of 2014 be adopted after a single reading. 

 

 Sec. 4.  This resolution shall take effect immediately. 


